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1. Originator 2. Log Date: 3. CCR# 4. Rev: | 5. Tel: 6. Rm#: | 7.Dept.

Darryl M. Washington 3/6/03 03-0159 - x0734 2079 SE

8. CCRTitle: Install AMASS 5.3.1 API for Synergy Il Data Pool

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 03/05/03
/s/ Darryl M. Washington 3/5/03 IN CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “‘Emergency”
Other fill in Block 27).
/sl A. Abtahi 3/6/03 Emergency
16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. CI(s) Affected:
checklist): Impact:
19. Release Affected by this Change: 20. Date due to Customer: 21. Estimated Cost:
6A None - Under 100K

22. Source Reference:  [INCR (attach) [ |Action Item [ ]Tech Ref. [ |GSFC XOther:

23. Problem: (use additional Sheets if necessary)

For Synergy Il Data Pool, two utilities were created; fileincache and fileVolume executables have been delivered with the Data
Pool EcDIAmassAccess.iu on the archive server hosts. These executables were developed using the AMASS API, and are
executed during the Data Pool insert process. The utilities need to be recompiled using the AMASS 5.3.1 APl. The AMASS 5.3.1
API needs to be installed in a shared location for the developers to accsess.

24. Proposed Solution: (use additional sheets if necessary)

Install AMASS API in /tools/amassapi5.3.1 (cree; sebring; corvette, sOmog01; scully). The file can be found on lemmings:
/dataO/CM_INBOX/AMASS5.3.1/AM31_api_2.TAR.gz

These utilities will be recompiled on the EDF Development String, and deliverd to the PVC for testing.

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
The 6A.07 delivery will be delayed until these utilities are recompiled and tested.

27. Justification for Emergency (If Block 15 is “Emergency”):
The 6A.07 delivery will be delayed until these utilities are recompiled and tested.

28. Site(s) Affected: XIEDF [Jpvc [JvAaTC [JEDC [ Gsrc [JLarc [INsIDC [Jsmc [Jak [JiPL
[leoc []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: |@proved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
/s/ Kevin Lange 3/7/03

Fwd/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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